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Theatre Square Development - 100 Avenue Rd Swiss Cottage

Access Utilisation with Avenue Rd (Pit Lane) and Winchester Rd

Date Issued : -21/10/2018
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2 | Mobilisation and enabling works 21w 10 Dec 18 04 Jul 19

3 | Site clearance and mobilisation 3w | 10Dec18* | 11Jan19 3.i

4 | |Phase 1A demolition 12w 14 Jan 19 05 Apr 19 4-

5 | Phase 1B demolition 12w | 08Apr19 | 04Jul19 5_

6 | Piling andSubstructure Works 55w 05 Jul 19 13 Aug 20

7 | Piling and Basement Works 55w | 05Jul19 | 13Aug20 7"—

8 | Phase 2 Superstructure works Block A 67w 28 Jan 20 04 Jun 21

9 | Superstructure 67w 28Jan20 | 04 Jun21 9

10 | Cladding Block A 65w 18 Jun 20 07 Oct 21

11 | Cladding 65w | 18Jun20 | 07Oct21 11‘_

12 | Phase 2 Superstructure works Block B 38w 18 Feb 20 16 Nov 20

13 | Superstructure 38w | 18Feb20 | 16Nov20 13"—

14 | Cladding Block B 5Tw 23 Jul 20 16 Sep 21

15 | Cladding STw | 23020 | 16Sep2d s

16 | Fitout 66w 19 Jun 20 15 Oct 21

17 | Roof Areas 40w | 130ct20 | 06Aug21 17_

18 | |Load Bathroom Pods and commence Core A Fitout 66w 19Jun20 [ 150ct21 18v

19 | |Core B Fitout 29w 090ct20 | 18May21 19

20 | Core C Fitout 34w | 27Nov20 | 11Aug21 2

21 | Lifts 48w2d | 02Dec20 25 Nov 21

22 | CoreAlLifts 2w | 24Jun21 | 25Nov 21 22‘_
23 | Core BLifts 12w | 02Dec20 | 09 Mar21 3

24 | |Core C Lifts 12w | 09Dec20 | 16 Mar21 %

25 | Commissioning 35w2d | 18 May 21 04 Feb 22

26 | CoreA 16w | 040ct21 | 04Feb22 2 _
21 | CoreB 12w | 18May21 | 10Aug 21 27-

28 | Core C 12w | 11Aug21 | 03Nov21 28_

29 | Demobilisation 2w 07 Feb 22 18 Feb 22

30 | Demobilisation and Handover 2w 07Feb22 | 18Feb22 30".




