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Revisions & additional material 
 

Please list all iterations here:  

Date Version Produced by 

03.08.17 1 Essential Living 

21.09.17 2 Essential Living  

27.09.17 3 Essential Living – further updates from team 

09.10.17 4 Essential Living – version published for public 
consultation 

04.12.2017 5 Essential Living – further version published following 
public meeting and first construction working group 

14.03.2018 6 Essential Living  

26.04.2018 7 Essential Living 

18.07.2018 8 Essential Living 

29.08.2018 9 Essential Living – further updates and appendices 
responding to 19th July Planning Committee 

22.10.18 Approved 
v.9 

Essential Living – Approved in November Committee 

04.01.19 10 Essential Living – Addressing PAP 

22.01.19 11 Essential Living 

17.10.19 13 Mace- logistical update proposals 

 

Additional sheets 

Please note – the review process will be quicker if these are submitted as Word documents 

or searchable PDFs. 

Date Version Produced by 
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Introduction 
 

The purpose of the Construction Management Plan (CMP) is to help developers to minimise 

construction impacts, and relates to both on site activity and the transport arrangements for 

vehicles servicing the site.  

It is intended to be a live document whereby different stages will be completed and 

submitted for application as the development progresses.  

The completed and signed CMP must address the way in which any impacts associated with 

the proposed works, and any cumulative impacts of other nearby construction sites, will be 

mitigated and managed. The level of detail required in a CMP will depend on the scale and 

kind of development.  Further policy guidance is set out in Camden Planning Guidance (CPG) 

6: Amenity and (CPG) 8: Planning Obligations.  

This CMP follows the best practice guidelines as described in Transport for London’s (TfL’s 

Standard for Construction Logistics and Community Safety (CLOCS) scheme) and Camden’s 

Minimum Requirements for Building Construction (CMRBC). 

 

The approved contents of this CMP must be complied with unless otherwise agreed with the 

Council in writing.  The project manager shall work with the Council to review this CMP if 

problems arise in relation to the construction of the development. Any future revised plan 

must also be approved by the Council and complied with thereafter. 

It should be noted that any agreed CMP does not prejudice or override the need to obtain 

any separate consents or approvals such as for road closures or hoarding licences. 

If your scheme involves any demolition, you need to make an application to the Council’s 

Building Control Service. Please complete the “Demolition Notice.”  

Please complete the questions below with additional sheets, drawings and plans as 

required. The boxes will expand to accommodate the information provided, so please 

provide as much information as is necessary. It is preferable if this document, and all 

additional documents, are completed electronically and submitted as Word files to allow 

comments to be easily documented. These should be clearly referenced/linked to from 

the CMP. 

Please notify that council when you intend to start work on site. Please also notify the 

council when works are approximately 3 months from completion. 

http://www.camden.gov.uk/ccm/content/environment/planning-and-built-environment/two/planning-policy/supplementary-planning-documents/camden-planning-guidance.en
http://www.camden.gov.uk/ccm/content/environment/planning-and-built-environment/two/planning-policy/supplementary-planning-documents/camden-planning-guidance.en
http://www.camden.gov.uk/ccm/content/environment/planning-and-built-environment/two/planning-policy/supplementary-planning-documents/camden-planning-guidance.en
https://www.tfl.gov.uk/info-for/freight/safety-and-the-environment/improving-construction-safety
http://www.clocs.org.uk/standard-for-clocs/
http://www.camden.gov.uk/ccm/cms-service/download/asset?asset_id=3257318
http://www.camden.gov.uk/ccm/cms-service/download/asset?asset_id=3257318
http://www.camden.gov.uk/ccm/content/environment/building-control/file-storage-items/demolition-notice---the-building-act-1984-section-80-notice-bc104-.en
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(Note the term 'vehicles' used in this document refers to all vehicles associated with the 

implementation of the development, e.g. demolition, site clearance, delivery of plant & 

materials, construction, etc.) 

Revisions to this document may take place periodically. 
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Timeframe 
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draft CMP is approved 

Resubmission of CMP if                              

first draft refused 

Council response to second draft  

 

Post app submission 



8   
 

Classification - Public 

Contact 
1. Please provide the full postal address of the site and the planning reference relating to 
the construction works. 
 

 
 
 
2. Please provide contact details for the person responsible for submitting the CMP. 
 

 
 
 
3. Please provide full contact details of the site project manager responsible for day-to-day 
management of the works and dealing with any complaints from local residents and 
businesses. 
 

 
 

Address: 100 Avenue Road, London, NW3 3HF 

Planning reference number to which the CMP applies: 2014/1617/P 

 

 

 

Name: Barry Coltrini 

Address: Coin House, Level 5, 2 Gee’s Court, Marylebone, W1U 1JA 

Email: barryc@essentialliving.co.uk 

Phone: 0207 3400 300 

Name: Gabriel Stetco 

Address: 100 Avenue Road, London, NW3 3HF 

Email: Gabriel.Stetco@johnfhunt.co.uk 

Phone: 07773 628 380 
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4. Please provide full contact details of the person responsible for community liaison and 
dealing with any complaints from local residents and businesses if different from question 3. 
In the case of Community Investment Programme (CIP), please provide contact details of 
the Camden officer responsible. 
 

 
 
 
5. Please provide full contact details including the address where the main contractor 
accepts receipt of legal documents for the person responsible for the implementation of the 
CMP.  
 

 
 
  

Name: Barry Coltrini 

Address: Coin House, Level 5, 2 Gee’s Court, Marylebone, W1U 1JA 

Email: barryc@essentialliving.co.uk 

Phone: 0207 3400 300 

Name: Barry Coltrini 

Address: Coin House, Level 5, 2 Gee’s Court, Marylebone, W1U 1JA 

Email: barryc@essentialliving.co.uk 

Phone: 0207 3400 300 

http://www.camden.gov.uk/ccm/content/environment/planning-and-built-environment/two/placeshaping/twocolumn/the-community-investment-programme.en
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Site 
6. Please provide a site location plan and a brief description of the site, surrounding area 
and development proposals for which the CMP applies. 
 
Existing Site: 
 

 
 
Site location & Surrounding Area: 

 

The site is located immediately off the A41 and College Crescent, in the Swiss Cottage 

area of the London borough of Camden. The site currently has completed the 

demolition phase of works. Construction of new buildings in progress. Currently 

access is gained from 2 locations- North of the project from the market area and 

West of the project from the A41. A proposed 3rd entrance is planned to the north of 

the LUL Avenue road entrance if consent is given.  

The site has a number of existing uses immediately adjacent to it; to the East is an 

area of Camden Park Lands and Hampstead Theatre. To the south is also a small strip 

of Camden Park Land followed by Swiss Cottage Leisure Centre. To the west is a 

major road interchange followed by several commercial units.   To the north is the 

entrance to Swiss Cottage Underground Station followed by The Royal Central School 

of Speech and Drama. Going further afield to the East and West are mostly 

residential areas. With commercial units following the main transport high North and 

South. 
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Proposal:  

 
Proposed Visual: 

 
 
 
 
 

Demolition of existing building (completed) and redevelopment (in progress) of a 24 

storey building and a part 7, part 5, storey building comprising a total of 184 

residential units (class C3) and up to 1,041sqm of flexible retail/financial or 

professional or café/restaurant floorspace (classes A1/A2/A3) inclusive of part sui 

generis floorspace for potential new London. Underground station access fronting 

Avenue Road and up to 1350sqm for community use (class D1) with associated works 

including enlargement of existing basement level to contain disabled car parking 

spaces and cycle parking, landscaping and access improvements. 
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7. Please provide a very brief description of the construction works including the size and 
nature of the development and details of the main issues and challenges (e.g. narrow 
streets, close proximity to residential dwellings etc.).  
 

 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 

Construction works proposed for the above description of development; part 24 
storey, part 7 storey, and part 5 storey. Demolition began Q4 2018 and is now 
complete. Issues and challenges for the construction works will include: 

➢ Theatre next door which may necessitate restricted working times for noisy 
works 

➢ The Royal Central School of Speech and Drama located to the north of the site 
➢ Residential access to north east 
➢ Busy red route to south east 
➢ Eton Avenue street market 
➢ Public Park to the East and South 
➢ Creating multiple safe access points to the site so as to minimise the impact 

on the public 
➢ Temporary Bus stop relocation 
➢ Working close to the Swiss Cottage underground station 
➢ Local schools 

 



13   
 

Classification - Public 

8. Please identify the nearest potential receptors (dwellings, business, etc.) likely to be 

affected by the activities on site (i.e. noise, vibration, dust, fumes, lighting etc.).   

 

 

 

ID Location X Y Distance Risk Theme 

1 17-24 Finchley Road 526632 184222 107m Site Traffic  

2 115-121 Finchley Road 526632 184259 87m Site Traffic 

3 Cresta House 526623 184299 89m Site Traffic  

4 139 Finchley Road 526616 184348 111m Site Traffic 

5 Northways Parade 526642 184403 130m Site Traffic 

6 Royal Central School of Speech & Drama (1) 526687 184363 74m 
Site Traffic, 
Noise, Dust 

7 Royal Central School of Speech & Drama (2) 526710 184386 94m 
Site Traffic, 
Noise, Dust 

8 Embassy Theatre 526725 184390 98m 
Site Traffic, 
Noise, Dust 

9 Market 526716 184364 72m 
Site Traffic, 
Noise, Dust 

10 Hampstead Theatre - west boundary 526721 184341 49m 
Site Traffic, 
Noise, Dust 

11 Hampstead Theatre - south boundary 526750 184336 57m 
Site Traffic, 
Noise, Dust 

12 Underground Station - Eton Avenue entrance 526686 184332 47m Noise, Dust 

13 
Underground Station - Avenue Road 
entrance 526701 184287 12m 

Noise, Dust 

14 Temporary bus stop lay-by 526670 184323 52m 
Site Traffic, 
Noise, Dust 

15 Ye Old Swiss Cottage pub 526685 184248 52m Site Traffic  

16 Odeon Cinema 526699 184218 76m Site Traffic  

17 Central library 526761 184209 96m Site Traffic  

18 Leisure centre 526782 184220 101m Site Traffic  

19 Tennis courts 526777 184248 79m Location 

20 Community centre 526828 184265 119m Site Traffic  

21 Park (centre of) 526772 184296 60m Location 

22 21A Winchester Road 526815 184292 103m Site Traffic 

23 23 Winchester Road 526810 184302 99m Site Traffic 

24 25 Winchester Road 526807 184308 96m Site Traffic 

25 27-29 Winchester Road 526803 184313 94m Site Traffic 

26 31 Winchester Road 526800 184320 92m Site Traffic 

27 33 Winchester Road 526796 184326 91m Site Traffic 

28 35 Winchester Road 526793 184332 90m Site Traffic 

29 Mora Burnet House 526778 184357 92m Site Traffic 

30 Swiss Cottage School   526889 183997 344m Site Traffic 

31 UCL Academy  526865 184120 231m Site Traffic 

 

Shown in Appendix P  
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9. Please provide a scaled plan detailing the local highway network layout in the vicinity of 

the site.  This should include details of on-street parking bay locations, cycle lanes, footway 

extents and proposed site access locations.   

 

Due to the installation of a required “pit lane” to aid deliveries and the southern 

access point onto site, bus stop D on Avenue Road has been relocated for the 

duration of the construction of the project. The bus stop has moved further north up 

the A41. This bus stop is of a similar size to the current stop gives the option for 3 

buses to sit in wait prior to passenger pick up. 

To the north of the project is an access point for deliveries through the Farmers 

market area. The access route for vehicles is via Winchester road onto Eton Avenue 

and through the market. 

The second entrance from Avenue road allows vehicles to enter and exit the project 

from the southern part of the site. entry is around the outside of the “pit lane” 

making a left turn into the project.  

A third access point is to be installed to the north of the LUL entrance of the A41 is 

planned to be installed in May 2020 if consent is given. This assess point will allow 

the safe access of vehicles to deliver to the project and will negate the need for the 

northern access point.   

A full set of drawings detailing the existing and proposed highway network layout 

including the “pit lane” and bus stop relocation are attached at appendix A.  
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10. Please provide the proposed start and end dates for each phase of construction as well 

as an overall programme timescale. (A Gantt chart with key tasks, durations and milestones 

would be ideal). 

 

The project started January 2019 with an estimated completion date of August 2022. Set 

out below is a summary programme based on the introduction of the third entrance to 

the north of the LUL Avenue road entry. A full programme can be found attached at 

appendix B 

 

 

Indicative programme 

Construction stage Start End

Site setup and demolition Complete Complete

Basement excavation and 
piling

October 2019 December 2019

Sub-structure November 2019 June 2020

Tower structure June 2019 July 2021

Tower Facade December 2020  November 2021

Tower fit out January 2021 June 2022

Lower block structure June 2019 November 2020

Lower block facade July 2020 February 2022

Lower block Fit out Febuary 2021 May 2022

Commissioning June 2022 August 2022

Completion August 2022
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11. Please confirm the standard working hours for the site, noting that the standard working 

hours for construction sites in Camden are as follows: 

• 8.00am to 6pm on Monday to Friday 

• 8.00am to 1.00pm on Saturdays 

• No working on Sundays or Public Holidays 

 
12. Please indicate if any changes to services are proposed to be carried out that would be 

linked to the site during the works (i.e. connections to public utilities and/or statutory 

undertakers’ plant). Larger developments may require new utility services.  If so, a strategy 

and programme for coordinating the connection of services will be required.  If new utility 

services are required, please confirm which utility companies have been contacted (e.g. 

Thames Water, National Grid, EDF Energy, BT etc.) You must explore options for the utility 

companies to share the same excavations and traffic management proposals. Please supply 

details of your discussions. 

 

  

The existing utilities affected by the works have been assessed by Essential Living 

along with an assessment of what needs to be diverted and what new supplies are 

needed. Set out in Appendix C is a schedule of proposed utilities works and a plan of 

the existing utilities around the site. 

Consultation is to be arranged between all the utilities companies to explore options 

to share the same excavations and traffic management requirements to allow their 

works to be carried out with limited impact on the highway and therefore the public. 
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Community Liaison 
A neighbourhood consultation process must have been undertaken prior to submission of 

the CMP first draft. This consultation must relate to construction impacts, and should take 

place following the granting of planning permission in the lead up to the submission of the 

CMP. A consultation process specifically relating to construction impacts must take place 

regardless of any prior consultations relating to planning matters. This consultation must 

include all of those individuals that stand to be affected by the proposed construction 

works. These individuals should be provided with a copy of the draft CMP, or a link to an 

online document. They should be given adequate time with which to respond to the draft 

CMP, and any subsequent amended drafts. Contact details which include a phone number 

and email address of the site manager should also be provided.   

Significant time savings can be made by running an effective neighbourhood consultation 

process. This must be undertaken in the spirit of cooperation rather than one that is 

dictatorial and unsympathetic to the wellbeing of local residents and businesses.  

These are most effective when initiated as early as possible and conducted in a manner that 

involves the local community. Involving locals in the discussion and decision making process 

helps with their understanding of what is being proposed in terms of the development 

process. The consultation and discussion process should have already started, with the 

results incorporated into the CMP first draft submitted to the Council for discussion and 

sign off. This communication should then be ongoing during the works, with neighbours and 

any community liaison groups being regularly updated with programmed works and any 

changes that may occur due to unforeseen circumstances through newsletters, emails and 

meetings. 

Please note that for larger sites, details of a construction working group may be required as a 

separate S106 obligation. If this is necessary, it will be set out in the S106 Agreement as a 

separate requirement on the developer.  

Cumulative impact 

Sites located within high concentrations of construction activity that will attract large 

numbers of vehicle movements and/or generate significant sustained noise levels should 

consider establishing contact with other sites in the vicinity in order to manage these impacts.  

 

 

The Council can advise on this if necessary. 
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13. Consultation 

The Council expects meaningful consultation. For large sites, this may mean two or more 

meetings with local residents prior to submission of the first draft CMP. 

Evidence of who was consulted, how the consultation was conducted and a summary of the 

comments received in response to the consultation should be included. Details of meetings 

including minutes, lists of attendees etc. should be appended.   

In response to the comments received, the CMP should then be amended where appropriate 

and, where not appropriate, a reason given. The revised CMP should also include a list of all 

the comments received.  Developers are advised to check proposed approaches to 

consultation with the Council before carrying them out. If your site is on the boundary 

between boroughs then we would recommend contacting the relevant neighbouring planning 

authority. 

Please provide details of consultation of draft CMP with local residents, businesses, local 

groups (e.g. residents/tenants and business associations) and Ward Councillors. 

Consultation: Historical, Current and Future  
 
Table below outlines all consultation meetings undertaken (meeting minutes and 
consultation records are included at appendix D1 along with the Consultation 
Statement from Polity where the outcome of the public consultation has been 
recorded and attached at appendix D2) 
 
Consultation is on going with all parties and will continue through the demolition 
and construction phases this is detailed in Appendix U 

Party 

Consulted  

Date Topic Outcome  

LUL 17/06/2014 Location of 

basement in 

proximity with LUL 

stair case 

EL to progress planning drawings 

expected Q3 2015 

LUL 

 

03/07/2014 Movement 

monitoring of LUL 

tunnels  

URS to progress movement 

monitoring and condition surveys 

LUL 

 

06/08/2014 Monitoring Tender 

Review 

URS recommending letter of 

intent from LUL to maintain 

programme 

LUL 29/04/2019 List of various 

points for 

consideration when 

LUL confirmed the following: 

- No oversailing of crane over 

station entrance 
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working close to 

LUL asset 

- Traffic management on 

Avenue road needs to be 

rigorous 

- Concept design statement 

needs to be completed by 

Mace 

- Monitoring Action Plan to be 

completed by Mace 

Load assessment required to be 

completed of LUL asset 

LUL 06/09/2019 License to carry out 

works for 

protection deck 

LUL issued approved license  

LUL 06/09/2019 Concept Design 

Statement  

LUL issued approval following 

review of JFH CDS 

 

LUL 14/09/2019 Party Wall Award Agreed and signed by LUL Party 

Wall Surveyors 

TfL 05/06/2017 CS11(Programme) TfL to review EL development 

with the CS11 programme and 

phasing. 

TfL 07/06/2017 CS11 (site Logistics) EL to advance site logistic plans at 

SPA’s for further review with TfL 

TfL 26/09/2017 CMP and S278 TfL happy with the logistics plan in 

principal. To be agreed following 

further input.  

TfL proposed a working group of 

all construction projects in the 

vicinity to ensure all potential 

issues are addressed throughout 

the project.  

TfL 29/07/2018 CMP and CS11 Confirmation to proposed CMP 

submitted by EL and 

acknowledgement that the 

document is a live document and 

may ned to change depending 

upon CS11 

TfL 22/08/2018 CMP Confirmation that TfL will speak at 

the planning committee in 

support of the CMP. 

TfL 13/08/2018 CS11 Confirmation that CS11 JR was 

successful 
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TfL 03/04/2019 Pit Lane Confirmation that EL can proceed 

with the insertion of the Pit Lane 

TfL May to Sept 

2019 

Pit Lane Discussions and detailed design 

with TfL regarding the pit lane 

TfL 18/09/2019 Pit Lane Issue of the permit to insert the 

Pit Lane 

Camden Parks 06/10/2017 Impact of the 

project on the 

adjacent park 

EL issue logistics plans and 

Camden Park to seek advice from 

legal team in removal of trees and 

artwork 

Camden Parks 11/10/2018 Parkland Public Consultation event held 

regarding the use of the parkland 

for the construction of 100 

Avenue Road 

Camden Parks 02/10/2019 Parkland Completion of the parkland 

licence  

Meeting with 

HS2 

16/10/2017 To understand any 

interfaces with the 

HS2 scheme and 

the Theatre Square 

scheme 

The outcome of the meeting was 

that the timing of the HS2 works 

would not impact the Theatre 

Square scheme and vice versa 

HS2 and 

Chalcott Estate 

Monthly To understand any 

interfaces with the 

HS2 scheme, 

Chalcott works and 

the Theatre Square 

scheme 

Monthly meetings to discuss work 

programme and vehicle 

movements  

Public 

Consultation 

Meeting at 

Harris School 

19/10/2017 Public Consultation 

meeting to present 

the CMP 

Feedback was received and has 

been collated into the report by 

Polity attached at appendix D2 

Meeting with 

Camden 

Environmental 

Health Officer 

10/11/2017 Seek feedback and 

comment from the 

Environmental 

Health Officer 

Comments have been 

incorporated into v.5 of the CMP 

First Working 

Party Meeting 

with residents 

15/11/2017  The meeting was attended by 

over 50 people and did not 

constitute a formal working party 

meeting. Further feedback was 

recorded which has been collated 

into the Polity report attached 

and appendix D2 
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Further public 

consultation & 

presentation 

of v.5 of the 

CMP 

29/11/2017 Presentation of 

updated details 

forming v.5 of the 

CMP 

The meeting was attended by c.18 

members of the public and local 

groups. Record in the Polity 

report attached at appendix D2 

 

The key issue that was being 

raised by the local groups was the 

traffic generation and the use of 

Winchester Road. We have 

reviewed the use of Winchester 

Road and will cap the total trips 

per day to 14and will stop using 

Winchester Road by month 29 of 

the project 

    

Construction 

Working 

Groups 

Dec 2018 - 

ongoing 

Monthly CWG 

meetings 

Regular meetings with 

representatives from residents 

groups and local businesses to 

discuss stages of work that have 

been undertaken and that will be 

undertaken. 

 

 

14. Construction Working Group  

Please provide details of community liaison proposals including any Construction Working 

Group that will be set up, addressing the concerns of the community affected by the works, 

the way in which the contact details of the person responsible for community liaison will be 

advertised to the local community, and how the community will be updated on the upcoming 

works i.e. in the form of a newsletter/letter drop, or weekly drop in sessions for residents. 

 

From the outset of our discussions with Camden Officers in 2017, Essential Living carefully 

reviewed the Council’s Construction Management (CMP) Pro Forma and its Community 

liaison guidance: guidance for developers and contractors. This guidance has continued to 

be reviewed during the various phases of work and when considering amendments to the 

CMP. 
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As stated in the Camden CMP Proforma, the CMP is intended to be a live document 

whereby different stages will be completed and submitted for application as the 

development progresses. 

Following discussions with Officers it has been agreed that a public consultation event to 

allow the public to comment on the current proposed amendment to the CMP is 

appropriate. In addition, Essential Living has added an extra consultation event prior to the 

submission to allow a further opportunity for the public to input to the document. 

Invites were sent to all parties who previously commented on the CMP via e-mail (200+) 

along with a mailshot to the area previously agreed (see appendix D2 of the original CMP 

v11) with officers. 

EL have been running monthly Construction Working Group meetings (CWG’s) since 

December 2018, when demolition commenced. The membership of the Group was agreed 

with Camden officers, with on-going opportunities to make amendments to membership at 

the request of ward councillors. At the CWG meetings the proposed amendments were 

discussed. 

The group is made up of: 

Constituted Residents’ Groups 

• Belsize Residents Association (Prabhat Vaze) 

• Save Swiss Cottage (Janine Sachs) 

• Cresta House Residents Association (Edie Raff) 

• Winchester Road Residents Association (Elaine Chambers) 

• Combined Residents Associations of South Hampstead (CRASH – Peter Symonds) 

• Taplow Tenants & Residents Association (no named representative) 

• Visage Building (Alex Andrews) 

• Resident of Eton Court (Kitty Balint) 

 

Business/Commercial interests/Cultural/Educational 

• Hampstead Theatre 

• Swiss Cottage Market 

• Central School of Speech and Drama 

• The Winch 

• Swiss Cottage Community Centre 

• Swiss Cottage Central Library 

• Representative of businesses on Winchester Road 
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Local Councillors (could be one representative from each ward) 

 

• Councillor Luisa Porritt (Liberal Democrat, Belsize Park) 

• Councillor Steve Adams (Conservative, Belsize Park) 

• Councillor Tom Simon (Liberal Democrat, Belsize Park) 

• Councillor Nayro Bello O’Shanahan (Labour, Swiss Cottage) 

• Councillor Leo Cassarani (Labour, Swiss Cottage) 

• Councillor Simon Pearson (Labour, Swiss Cottage) 

 

In addition to the CWG, EL produce bi-weekly dashboards that are distributed to list of 

registered interested parties including the attendees of the CWG’s meetings and ward 

Councillors. Key elements here include: 

• Demolition and Construction Updates including work undertaken and upcoming 
• Register of vehicle movements comparing actual with permitted 
• Forecast vehicle movements 
• Environmental summaries  
• Website with regular updates and links to live monitoring   
• Recording complaints in a register; 
• Notice board on the external boundary of the site updated on a by monthly basis,  

 

A project website has also been set up – http://www.theatresquare.info/ 

 

 

 

 

 

 

 

 

http://www.theatresquare.info/
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15. Schemes 

Please provide details of your ‘Considerate Constructors Scheme’ registration, and details of 

any other similar relevant schemes as appropriate.  Contractors will also be required to follow 

the “Guide for Contractors Working in Camden” also referred to as “Camden’s Considerate 

Contractors Manual”. 

 

Essential Living and their contractors has reinforced its determination to contribute 

positively to the local environment by registering the project with the Considerate 

Constructor scheme. Particular initiatives within this plan will include: 

• Control of the works so that dust and waste from the construction activities 

cannot blow into surrounding areas; 

• Noise minimisation consistent with good construction practice; 

• Vibration, noise and dust monitors installed to aid in the checking of possible 

construction emissions; 

• Clean and neat front of house site presentation; 

• Wheel washing of construction vehicles prior to leaving site; 

• Road cleaning vehicle as necessary; 

• Courteous approach to the public by site personnel and security guards; 

• Operatives are to remove PPE when in public and not working.   

• Ensure all vehicles comply with FORS/ CLOCS silver as a minimum; 

• Vehicle segregation implemented to segregate the public from site traffic; 

• Carefully scheduled deliveries so that lorries do not back up; and 

• Local employment wherever possible. 

• A newsletter describing current works will be made available to local residence. 

 

Essential Living will set itself a target of achieving a minimum score for each CCS 

inspection criteria of “very good”. 

 

http://www.camden.gov.uk/ccm/cms-service/download/asset?asset_id=799001
http://www.camden.gov.uk/ccm/cms-service/download/asset?asset_id=799001
http://www.camden.gov.uk/ccm/cms-service/download/asset?asset_id=799001
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16. Neighbouring sites 
 
Please provide a plan of existing or anticipated construction sites in the local area and 
please state how your CMP takes into consideration and mitigates the cumulative impacts 
of construction in the vicinity of the site. The council can advise on this if necessary. 

 

 

 

 

 

 

 

  

• HS2 construction  

• Chalcott Estate recladding and refurbishment  

 

Essential Living has undertaken regular consultation with both the managers of 

the refurbishment work of the Chalcott Estate and HS2 to understand the 

respective programme of works of the projects.  

 

The Chalcott Estate will be serviced via both Fellows Road and Winchester Road, 

whilst HS2 will be utilising Adelaide Road. The introduction of the additional 

access point fir the 100 Avenue scheme and removal of all non-planned 

movements along Winchester Road will substantially reduce the potential impact 

of vehicle movements with the other projects planned in the area 
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Transport 
This section must be completed in conjunction with your principal contractor. If one is not 

yet assigned, please leave the relevant sections blank until such time when one has been 

appointed. 

Camden is a CLOCS Champion, and is committed to maximising road safety for Vulnerable 

Road Users (VRUs) as well as minimising negative environmental impacts created by 

motorised road traffic. As such, all vehicles and their drivers servicing construction sites 

within the borough are bound by the conditions laid out in the CLOCS Standard. 

This section requires details of the way in which you intend to manage traffic servicing your 

site, including your road safety obligations regarding VRU safety. It is your responsibility to 

ensure that your principal contractor is fully compliant with the terms laid out in the CLOCS 

Standard. It is your principal contractor’s responsibility to ensure that all contractors and 

sub-contractors attending site are compliant with the terms laid out in the CLOCS Standard. 

Checks of the proposed measures will be carried out by the council to ensure compliance. 

Please refer to the CLOCS Standard when completing this section. Guidance material which 

details CLOCS requirements can be accessed here, details of the monitoring process are 

available here.  

Please contact CLOCS@camden.gov.uk for further advice or guidance on any aspect of this 

section.  

Please refer to the CLOCS Overview and Monitoring Overview documents referenced 

above which give a breakdown of requirements. 

 

  

http://www.clocs.org.uk/
http://www.camden.gov.uk/ccm/cms-service/stream/asset?asset_id=3550016&
http://www.camden.gov.uk/ccm/cms-service/stream/asset?asset_id=3550014&
mailto:CLOCS@camden.gov.uk
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CLOCS Contractual Considerations   
17. Name of Principal contractor: 

 

18. Please submit the proposed method for checking operational, vehicle and driver 

compliance with the CLOCS Standard throughout the duration of the contract (please refer 

to our CLOCS Overview document and Q18 example response). 

Essential Living and Mace (or proposed) will only use Sub Contractors and Suppliers that are 
members of the Fleet Operator Recognition Scheme (FORS) and accredited with a minimum 
of Sliver standard. By only using such sub-contractors and suppliers we will be working with 
organisations that are CLOCS compliant. 
At Essential Living, we will ensure our contractors put in place the following checks: 

1. Contractual  
a. At tender stage, we stipulate the requirement for contractors to be members 

of FORS and have a minimum of Silver standard 
b. At mid tender interviews with CMP is reviewed and the need for FORS 

accreditation and evidence of compliance with the CLOCS Standard 
c. Noncompliance with the CLOCS Standard and a lack of evidence that a 

contractors’ vehicle fleet is FORS accredited at Silver will result in the 
contract not being awarded 

d. Essential Living and their contractors have made the amendment to include 
the need for FORS Silver 

2. Site Set Up 
a. The CMP will be communicated to the sub-contractor(s) and supplier(s) at 

pre-contract order meeting and pre-commencement meeting to ensure that 
they are aware of specific constraints of the site in connection with; access 
routes, delivery times, booking deliveries, compliance with the traffic 
marshals instructions and only parking in the designated loading and 
unloading areas 

b. Our construction phasing plan (attached at appendix F) will be issued all sub-
contractors and suppliers  

3. Site Operations 
a. There will be continued reinforcement of the requirements of the CMP in 

connection with delivery times and routes and non-compliance will be 
policed with a warning system and result in persistent offenders being barred 
from the site 

b. When there are requirements for any special deliveries to site such as early 
mornings of out of hours then permission will be sought from Camden and 
the residents informed via the Construction Working Group 

c. The Project Manager will keep a log of all deliveries with compliance check to 
ensure that delivery lorries are FORS registered – the log will be submitted to 
Camden on a monthly basis.  
 

Mace (proposed)  

http://www.camden.gov.uk/ccm/cms-service/stream/asset?asset_id=3550016&
http://www.camden.gov.uk/ccm/cms-service/stream/asset?asset_id=3550015&
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4. Vehicle and Vehicle Operator Check 

a. All vehicles arriving at site will be checked to be at FORS Silver as a minimum 
and those that are not will be turned away 

b. At the site gate, the diver will be asked to present their certificate or card to 
confirm that they have had vulnerable road user safety training 

 
19. Please confirm that you as the client/developer and your principal contractor have read 

and understood the CLOCS Standard and included it in your contracts. Please sign-up to join 

the CLOCS Community to receive up to date information on the standard by expressing an 

interest online. 

I confirm that I have included the requirement to abide by the CLOCS Standard in my contracts 
to my contractors and suppliers: 
 

http://www.clocs.org.uk/wp-content/uploads/2015/05/CLOCS-Standard-v1.2-APRIL_15.pdf
http://www.clocs.org.uk/links-to-partners/
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Please contact CLOCS@camden.gov.uk for further advice or guidance on any aspect of this 

section.  

Site Traffic   
 
Sections below shown in blue directly reference the CLOCS Standard requirements. The 

CLOCS Standard should be read in conjunction with this section.  

 

Essential Living and Mace (or proposed) confirm that they will include the CLOCS 

Standard in all contracts with their contractors and suppliers. 

 

 

mailto:CLOCS@camden.gov.uk
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20. Traffic routing: “Clients shall ensure that a suitable, risk assessed vehicle route to the site 
is specified and that the route is communicated to all contractors and drivers. Clients shall 
make contractors and any other service suppliers aware that they are to use these routes at 
all times unless unavoidable diversions occur.” (P19, 3.4.5) 
 
Routes should be carefully considered, and risk assessed, taking into account the need to 
avoid where possible any major cycle routes and trip generators such as schools, offices, 
public buildings, museums etc.  Where appropriate, on routes that use high risk junctions (i.e. 
those that attract high volumes of cycling traffic) installing Trixi mirrors to aid driver visibility 
should be considered.  
 
Consideration should also be given to weight restrictions, low bridges and cumulative impacts 
of construction (including neighbouring construction sites) on the public highway network. 
The route(s) to and from the site should be suitable for the size of vehicles that are to be used.   
 

a. Please indicate routes on a drawing or diagram showing the public highway network 

in the vicinity of the site including details of how vehicles will be routed to the 

Transport for London Road Network (TLRN) on approach and departure from the 

site. 

Site entry points 

Due to the location of the site all construction traffic approaches the site from the north 

following the A41. The A41 is a major road and part of the TLRN (Transport for London Road 

Network). The primary access point to the site is from the A41 where there are two access 

gates for construction vehicles to enter and exit the site in a safe one way gyratory action. In 

addition to these access points there is a pit lane which takes the inner lane of the of the 

A41 which has space for two construction vehicles. There is a third access point at the north 

of the site in Eton Avenue which if used the construction traffic must arrive via Winchester 

Road. This access point (Eton avenue entrance) will only be used in very rare circumstances 

and only when ‘Planned and communicated’ information is issued. This would only be 

requested in exceptional circumstances for example when the site hoarding is being 

removed or trees being planted or where access from the A41 would not be possible. 

Construction traffic will be instructed to not approach from any other route. 

 

Access Routes 1 and 2 

Access and egress using the Pit lane (Route 1 ). Entry to Pit lane vehicles will travel along 
Finchley road/ A41 onto Avenue Road A41, turn right onto Adelaide road, turn right again 
onto Finchley road and a final right into the pit lane. Vehicles exit the pit lane by turning 
right onto Adelaide road, turn right again onto Finchley road and head back out of London 
via the A41.  

http://www.lscp.org.uk/lrsu/engineering_tlrn.html
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Northern Crossover on site/ southern crossover exit A41(Route 2). Entry to crossover 
vehicles will travel along Finchley road/ A41 onto Avenue Road A41, turn right onto 
Adelaide road, turn right again onto Finchley road and a final right across into the northern 
crossover onto the construction project. Vehicles exit the construction project by exiting the 
southern gate turning left onto Avenue road then turning right onto Adelaide road, turn 
right again onto Finchley road and head back out of London via the A41. 
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b. Please confirm how contractors, delivery companies and visitors will be made aware of 

the route (to and from the site) and of any on-site restrictions, prior to undertaking 

journeys.  

As part of our contractor procurement process all contractors, sub contractors and 

suppliers will be informed of the routes to and from site at in our tender enquiry, at pre 

odrer meeting and pre start meetings to reinforce the need to use the perscribed 

routes. We will also establish with each type of delivery vehicle at each stage of the 

project which site entrance to approach.  

We will ensure that all sub contractors and suppliers that are part of our supply chain 

who have to make deliveries to site will be members of Transport for London’s Fleet 

Operator Recognition Scheme (FORS) or similar to a minimum of Silverlevel. We will use 

our contractor selection process and procurement process to only select contractors 

who are members of FORS (or similar), by doing this we will be using drivers who are 

aware of the demands of driving large vehicles in central London in particular the 

awareness of cyclists and pedestrians.  

Any lorries waiting to enter the site will not be allowed to idle and will be instructed to 

turn engineer off. 

By using suppliers and subcontractors who are FORS (or similar) members then all 

delivery vehicles will have: 

i. Have Side Guards fitted, unless it can be demonstrated to the 
reasonable satisfaction of the Employer, that the Lorry will not 

28 
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perform the function, for which it was built, if Side Guards are 
fitted. 

ii. Have a close proximity warning system fitted comprising of a 
front mounted, rear facing CCTV camera (or Fresnel Lens where 
this provides reliable alternative), a Close Proximity Sensor, an in-
cab warning device (visual or audible) and an external warning 
device to make the road user in close proximity aware of the 
driver’s planned manoeuvre. 

iii. Have a Class VI Mirror 

iv. Bear prominent signage on the rear of the vehicle to warn 

cyclists of the dangers of passing the vehicle on the inside. 

21. Control of site traffic, particularly at peak hours: “Clients shall consider other options to 
plan and control vehicles and reduce peak hour deliveries” (P20, 3.4.6) 
 
Construction vehicle movements are generally acceptable between 8.00am to 6.00pm on 
weekdays and between 8.00am and 1.00pm on Saturdays). If there is a school in the vicinity 
of the site or on the proposed access and/or egress routes, then deliveries must be restricted 
to between 9.30am and 3pm on weekdays during term time. (Refer to the Guide for 
Contractors Working in Camden). 
 
A delivery plan should ensure that deliveries arrive at the correct part of site at the correct 
time. Instructions explaining such a plan should be sent to all suppliers and contractors. 
Consideration should be given to the location of any necessary holding areas for large sites 
with high volumes of traffic. Vehicles must not wait or circulate on the public highway. Whilst 
deliveries should be given set times to arrive, dwell and depart, no undue time pressures 
should be placed upon the driver at any time.  

a. Please provide details of the typical sizes of all vehicles and the approximate 

frequency and times of day when they will need access to the site, for each phase of 

construction. You should estimate the average daily number of vehicles during each 

major phase of the work, including their dwell time at the site. High numbers of 

vehicles per day and/or long dwell times may require vehicle holding procedures.  

Detailed below the typical vehicles that will be servicing the site. In addition to the vehicles 

detailed in this report we will need to bring to site large items of plant, such as; piling rigs, 

360º excavators and tower cranes – these items of plant are delivered and removed from 

site infrequently and will need to be pre booked with the council and for tower crane 

erection there will be the need for road closure(s) which are normally over a weekend and 

the appropriate licenses will be sought from the council. Cars and motorcycles are deemed 

infrequent and will not be counted in the delivery numbers. Vans (small delivery vehicles) 

http://www.camden.gov.uk/ccm/cms-service/download/asset?asset_id=799001
http://www.camden.gov.uk/ccm/cms-service/download/asset?asset_id=799001


37   
 

Classification - Public 

will be included in the delivery numbers. Vehicle classes visiting site over the construction 

period will also include (pictures are representative as description and will vary) - 

Category C1 vehicles weighing between 3,500kg and 7,500kg (with a trailer up to 750kg).  

 

Category C1+E trailer entitlement to Category C1, meaning a tow trailer weighing over 

750kg. The combined weight of both the vehicle and the trailer cannot exceed 12,00kg and 

the trailer cannot weigh more than the towing vehicle either. 

Category C vehicles weighing more than 3,500kg (with a trailer up to 750kg). 

 

Category C+E trailer entitlement to Category C, a tow trailer weighing over 750kg. no longer 

than 16.5m 

 

Category D1 minibus with no more than 16 passenger seats and a maximum length of 8 

metres, and possible tow trailer up to a maximum weight of 750kg. 

Category D1+E- D1 category vehicles with a trailer over 750kg – provided the combined 

weight of the trailer and vehicle do not exceed 12,000kg. 

Category D+E tow trailer over 750kg on a Category D vehicle. 

Category G- road roller. 

Category H tracked vehicles. 
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Anticipated vehicle movements  

Phase 1 superstructure 

 

 



39   
 

Classification - Public 

Phase 2 Superstructure 
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Phase 3 Super structure and fitout 
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Phase 4 superstructure and fit out to completion 
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Vehicle movements = 1nr Vehicle in and out 

The plan is based on Delivery Hours Utilising A41 – 8am- 6pm Mon-Fri/ 8am-1pm Sat 

Only ‘Planned and communicated’ use of Winchester Road -This would only be requested in 

exceptional circumstances for example when the site hoarding is being removed or trees 

being planted where access from the A41 would not be possible. 

b. Please provide details of other developments in the local area or on the route.  

 

c. Please outline the system that is to be used to ensure that the correct vehicle attends the 
correct part of site at the correct time. 
 

 
  

For developments in the local area please see Number 16. No developments with 

planning or that are under construction currently access the proposed route. The 

developments as they currently stand may be impacted include Hampstead Theatre 

and the Royal Central School of Speech and Drama and they are noted as being part 

of our consultation process – any outcomes from any consultation will be included in 

the CMP. 

All deliveries will be pre booked using an online Delivery Management System to 

book, track and manage site deliveries. This will be controlled and managed by our 

on-site Logistics Manager. Additionally we will achieve this via the use of our sub-

contractor coordination meetings where we will implement short term look-a-head 

programmes that will include the booking of deliveries. 

This system will prevent potential miscommunication, double booking of gates and 

build-up of site traffic. The Delivery Management System will also produce a range of 

detailed reports including CO2 reports, FORS/ CLOCS and delivery stats. 
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d. Please identify the locations of any off-site holding areas (an appropriate location outside 
the borough may need to be identified, particularly if a large number of delivery vehicles are 
expected) and any measures that will be taken to ensure the prompt admission of vehicles 
to site in light of time required for any vehicle/driver compliance checks. Please refer to 
question 24 if any parking bay suspensions will be required for the holding area. 
  

Due to the stringent delivery schedule that will adhered throughout the project Essential 

Living don’t envisage the need for consolidation centres. Should the unforeseen need 

arise for the use of them the following is proposed;  

• Travellers Lane Welham Green Hatfield Herts AL9 7HF for vehicles entering for the A41.  
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The movement of all vehicles as they approach, enter and leave the site will also be 
controlled by traffic marshals. They will be responsible for the control and 
coordination of all aspects of material deliveries and movement. Vehicles will pull into 
the site or pit lane and never deliver on open areas outside the site.  2 tower cranes 
will be provided to facilitate easy and quick unloading of delivery vehicles. The cranes 
will be up to 50m in radius, but the use of a luffing jib will prevent the over-sailing of 
adjacent properties. 
 
To minimise traffic to the western section of the site a pit lane has been implemented 
in the former bus stop D which will necessitate the temporary relocation of bus stop 
D. 
 
Materials will be stored within the boundary of the site there will also be no parking 
policy on the site and all sub-contractors will be informed at the pre order meeting 
that the surrounding area is for resident parking only. All subcontractors will be 
encouraged to use public transport. 
 
The scaffolding will be enclosed with a hoarding and we will ensure that a minimum of 
2.5m of clear footpath remains open to the public along with emergency access for 
vehicles along the eastern edge.  
 
The tower cranes that we propose to use will have a luffing jib, thereby eliminating 
the need for over-sailing, except for unloading/loading from the loading bay. The 
project is unable to lift material with the crane for the tower construction over the LUL 
entrance and so cannot use the pit lane. This crane will only be used to lift material 
from inside the site. This will be limited to the unloading bay and carried out under the 
supervision of a trained banksman. These cranes will be left in their “parked” position 
at the end of each day’s work, keeping them within the site boundary. 

 
e. Please provide details of any other measures designed to reduce the impact of associated 
traffic (such as the use of construction material consolidation centres). 
 

 
 

22. Site access and egress: “Clients shall ensure that access to and egress from the site is 

appropriately managed, clearly marked, understood and clear of obstacles.” (P18, 3.4.3) 

Vehicles entering and leaving the site should be carefully managed, using gates that are 

clearly marked and free from obstacles. Traffic marshals must ensure the safe passage of all 

traffic on the public highway, in particular pedestrians and cyclists, when vehicles are entering 

and leaving site, particularly if reversing.  

The design of the scheme will incorporate an element of “off site manufacture” 

which by its nature will reduce the levels of construction traffic – bathroom pods and 

reassembled cladding components for example 

https://www.google.co.uk/url?sa=t&rct=j&q=&esrc=s&source=web&cd=2&cad=rja&uact=8&ved=0ahUKEwi5hKjPiLjRAhVqLcAKHQduC_gQFggkMAE&url=http%3A%2F%2Fcontent.tfl.gov.uk%2Fdirectory-london-construction-consolidation-centres.pdf&usg=AFQjCNFhB34aaqw3M3fmDpJYUUBw_PjbdA&sig2=KXhGnTR3slzf0kN4XMOcQg&bvm=bv.143423383,d.ZWM
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Traffic marshals, or site staff acting as traffic marshals, should hold the relevant qualifications 

required for directing large vehicles when reversing. Marshals should be equipped with ‘STOP 

– WORKS’ signs (not STOP/GO signs) if control of traffic on the public highway is required. 

Marshals should have radio contact with one another where necessary.  

a. Please detail the proposed access and egress routes to and from the site 
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b. Please describe how the access and egress arrangements for construction vehicles will 
be managed.   
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All deliveries are to be supervised by a traffic marshall and reported to the Site Manager. All 
deliveries will be pre booked so that the traffic marshal know when the delivery is coming and 
will take measures to ensure that the public are not affected by the delivery. The traffic 
marshal must be obeyed and no phones or hands‐free kits are to be used whilst driving, either 
on site roads or on public roads. A walkie-talkie system will be used so that the traffic marshals 
can communicate throughout the site. 
Our Project Manager’s will plan works including; vehicle movement, deliveries, temporary 
routes and facilities to ensure that the safety of the public is maintained at all times.  
All deliveries will be co-ordinated and programmed to alleviate pressure on the road network. 
Deliveries will have to be pre-booked with site so that there is not any delivery vehicles 

Refer to the site logistic plans at appendix F and the swept path for vehicles accessing 

the site at appendix A 

 

Access gate 1   

Northern Crossover on site/ southern crossover exit A41(Route 2). Entry to crossover 

vehicles will travel along Finchley road/ A41 onto Avenue Road A41, turn right onto 

Adelaide road, turn right again onto Finchley road and a final right across into the 

northern crossover onto the construction project. Vehicles exit the construction 

project by exiting the southern gate turning left onto Avenue road then turning right 

onto Adelaide road, turn right again onto Finchley road and head back out of London 

via the A41. 

Access gate 2  

A licence  has been agreed with Camden Parks to enable usage of the strip of land to 

the south of the site. The Sculpture and seating has been relocated to a more suitable 

position to enable vehicles to enter and exit from the A41 and away from site.  

Pit lane 

Access directly off the A41 using the existing bus stops to the west of the Site in a 

temporary “Pit Lane”. Vehicles are parked here for unloading via the TC2 crane. A 

Gantry will be built over the existing footpath to ensure pedestrians could pass 

safely. The Bus stop has temporarily been moved 

Access gate 3 

There is a third access point at the north of the site in Eton Avenue which if used the 

construction traffic must arrive via Winchester Road. This access point (Eton avenue 

entrance) will only be used in very rare circumstances and only when ‘Planned and 

communicated’ information is issued. This would only be requested in exceptional 

circumstances for example when the site hoarding is being removed or trees being 

planted or where access from the A41 would not be possible. Construction traffic will 

be instructed to not approach from any other route.  
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waiting in the street. This will be achieved via the use of our weekly sub contractor meetings 
and online booking system where deliveries will be planned and booked. 
Delivery driver rules. 
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For access from the A41 will be as per Camden Guidelines of construction vehicle movements 
between 7.00am to 6.00pm on weekdays and between 7.00am and 1.00pm on Saturdays. 
The working time periods for the Pit Lane are based on the London Borough of Camden’s 
standard working hours for construction sites (0800-1800 hrs Monday to Friday and 0800-
1300 hrs on Saturday). The proposed addition hour in the morning (0700-0800 hrs) would 
allow the first two construction vehicles to be ready for loading/ unloading when the site 
opens 
All suppliers and sub contractors who are supplying materials to the site will be issued with a 
transport plan which will include a prescribed route into the site to deliver materials from the 
Transport for London Road Network; refer to plans earlier in this CMP. 
As part of our plans to mitigate the impact of the project and its deliveries on the road 
network we will in the first instance look to our supply chain to store materials off site and 
only deliver the materials when they are needed. 
 
c. Please provide swept path drawings for any tight manoeuvres on vehicle routes to and from 
the site including proposed access and egress arrangements at the site boundary (if 
necessary). 
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d. Provision of wheel washing facilities should be considered if necessary. If so, please 

provide details of how this will be managed and any run-off controlled. 

 
 
23. Vehicle loading and unloading: “Clients shall ensure that vehicles are loaded and unloaded 
on-site as far as is practicable.” (P19, 3.4.4) 
 
If this is not possible, Traffic Marshalls must ensure the safe passage of pedestrians, cyclists 
and motor traffic in the street when vehicles are being loaded or unloaded.   

 
Please provide details of the parking and loading arrangements for construction vehicles 

with regard to servicing and deliveries associated with the site (e.g. delivery of materials and 

plant, removal of excavated material).  This is required as a scaled site plan, showing all 

points of access and where materials, skips and plant will be stored, and how vehicles will 

access and egress the site.  If loading is to take place off site, please identify where this is 

due to take place and outline the measures you will take to ensure that loading/unloading is 

carried out safely. Please outline in question 24 if any parking bay suspensions will be 

required.  

 

 

 

 

 

Highway interventions 
 
Please note that Temporary Traffic Orders (TTOs) and hoarding/scaffolding licenses may be 
applied for prior to CMP submission but won’t be granted until the CMP is signed-off.  
 
If the site is on or adjacent to the TLRN, please provide details of preliminary discussions 
with Transport for London in the relevant sections below.  

A wash down slab will be installed at site Access points 1 & 2 in order to keep roads 

and footpaths free from deposits of soil, mud and the like we will ensure that the 

wheels of any vehicles leaving this site are thoroughly cleaned and hosed down prior 

to going on the public roads. If any mud or construction debris does get onto the 

street within the vicinity of the site then these areas will be keep clean via the use of 

water hoses and manually swept. In addition, a mechanical road sweeper will be used 

to clear any debris. 

 

 

The appended logistics plan and swept path plan demonstrate how all access to the 

site will take place and all unloading will be from the protected pit lane or within the 

site. 

All materials will be stored within the site. 

All skips will be located within the site. 
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24. Parking bay suspensions and temporary traffic orders  

Please note, parking bay suspensions should only be requested where absolutely necessary. 

Parking bay suspensions are permitted for a maximum of 6 months, requirement of 

exclusive access to a bay for longer than 6 months you will be required to obtain Temporary 

Traffic Order (TTO) for which there is a separate cost. 

Please provide details of any proposed parking bay suspensions and TTO’s which would be 

required to facilitate construction. Building materials and equipment must not cause 

obstructions on the highway as per your Considerate Contractors obligations unless the 

requisite permissions are secured. 

Information regarding parking suspensions can be found here.  

 

 

 

 

25. Scaled drawings of highway works 

Please note that use of the public highway for storage, site accommodation or welfare 

facilities is at the discretion of the Council and is generally not permitted.  If you propose 

such use you must supply full justification, setting out why it is impossible to allocate space 

on-site. You must submit a detailed (to-scale) plan showing the impact on the public 

highway that includes the extent of any hoarding, pedestrian routes, parking bay 

suspensions and remaining road width for vehicle movements.  We prefer not to close 

footways but if this is unavoidable, you should submit a scaled plan of the proposed 

diversion route showing key dimensions.   

a. Please provide accurate scaled drawings of any highway works necessary to enable 

construction to take place (e.g. construction of temporary vehicular accesses).   

 

Currently Essential Living do not foresee the need for any parking bay suspension as 

the current transport routes have taken current parking bays into account.  

  

Refer to the logistics plan below 

http://camden.gov.uk/ccm/content/transport-and-streets/traffic-management/temporary-road-restrictions/
http://camden.gov.uk/ccm/content/transport-and-streets/traffic-management/temporary-road-restrictions/
http://www.camden.gov.uk/ccm/navigation/transport-and-streets/parking/parking-bay-suspensions/
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b. Please provide details of all safety signage, barriers and accessibility measures such as 

ramps and lighting etc. 

 

  

Essential living will deploy and use all necessary and appropriate safety signage and 

barriers to ensure that the public are protected and our operatives and work safely at 

all times. 
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26. Diversions 

Where applicable, please supply details of any diversion, disruption or other anticipated use 

of the public highway during the construction period (alternatively a plan may be 

submitted).  

 

27. VRU and pedestrian diversions, scaffolding and hoarding 

Pedestrians and/or cyclist safety must be maintained if diversions are put in place. 

Vulnerable footway users should also be considered. These include wheelchair users, the 

elderly, those with walking difficulties, young children, those with prams, the blind and 

partially sighted.  Appropriate ramping must be used if cables, hoses, etc. are run across the 

footway. 

Any work above ground floor level may require a covered walkway adjacent to the site.  A 

licence must be obtained for scaffolding and gantries. The adjoining public highway must be 

kept clean and free from obstructions. Lighting and signage should be used on temporary 

structures/skips/hoardings etc.   

A secure hoarding will generally be required at the site boundary with a lockable access. 

a. Please provide details describing how pedestrian and cyclist safety will be 

maintained, including any proposed alternative routes (if necessary), and any Traffic 

Marshall arrangements. 

 

When vehicles are entering or leaving the site, these will be supervised by our traffic marshals. 

Where possible vehicles will be unloaded from within the sites but where this is not possible off 

Bus stop D has been diverted to allow the erection of the pit lane and gantry for the 

duration of the construction period. 

We also need to introduce the crossover to the north of the LUL Avenue to facilitate 

deliveries from Avenue Road. We will be making separate highway applications to 

Camden close sections of the footpath and currently agreeing traffic management 

with TfL. 

The entrance exit to the south of the site has been agreed and currently being 

installed.  

we are aware of the existing utility services around the site and there will be 

disconnections and diversions. These will be planned to have minimum impact on the 

highway and the public. 
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loading areas will be defined and marshalles – these are noted on the site logistics plans 

attached. 

The general public/pedestrians will have the right of way along the pathways that surround the 

site. At cross over concertina barriars will be used to protect pedestrains from vehicles entering 

site.  

 

 

 

The construction site gates will be kept closed and monitored by site security, only when 

deliveries are made to the site will they be opened to allow vehicles onto the site, at which time 

barriers will be used to prevent access by pedestrians and warn any passing cyclists. These 

barriers will be manned by our site security. All delivery vehicles will be supervised/controlled by 

a traffic marshall. 

The Site Manager will also ensure that the external perimeter of the site is regularly patrolled to 

ensure that any debris is kept clear of the pavements. 

Should there be any complaints arising from the works, local residents will be able to call 

personally to the site offices. Any residents visiting site to raise a complaint will be requested to 

sign-in and our security guard will escort the visitor to the site offices. There will also be an online 

complaints submission forum available for memebers of the public raise there concerns.  

We will as part of our sub contractor procurement process ensure that all sub contractors and 

suppliers delivering materials to the site follow the conditions outlined in the Standard for 

Construction Logistics and Community Safety (CLOCS). 

The Main Contractor will be obliged to appoint a director level point of contact who will deal 

personally with comments or complaints from the public or neighbours and will ensure that they 

are resolved swiftly. A record will be kept of all comments and complaints. 

All pedestrian within the gantry area will be protected by solid hoarding. When pedestrains are 

crossing site gates and marshals will only cordon the crossings when needed to make it safe to 

cross. 
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b. Please provide details of any temporary structures which would overhang the public 

highway (e.g. scaffolding, gantries, cranes etc.) and details of hoarding requirements or any 

other occupation of the public highway.  

 

 

SYMBOL IS FOR INTERNAL USE 

 

Environment  
To answer these sections please refer to the relevant sections of Camden’s Minimum 

Requirements for Building Construction (CMRBC). 

28. Please list all noisy operations  and the construction method used, and provide details of 

the times that each of these are due to be carried out. 

All hoardings to be a minimum of 2.4m high with suitable lighting provided from 

dawn till dusk.  

The pit lane gantry is detailed on previous drawings and sits to the west of the 

project.  

A protection gantry is also provided to both LUL access points around the project. 

Due the heavily undulating land to the rear of the site the hoarding will be set to a 

level to ensure that the all members of the public are protected.  

Hoarding, scaffold and the gantry licenses will be applied for at Camden and TfL 

 

http://www.camden.gov.uk/ccm/cms-service/download/asset?asset_id=3257318
http://www.camden.gov.uk/ccm/content/environment/environmental-health--consumer-protection/noise/reducing-noise/noise-from-construction-sites.en?page=2
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By its nature demolition and construction works can cause noise, noise being created 

by; mechanical plant, cutting, drilling, hammering and sawing. All noisy work will be 

restricted to occur only after 8.00am and before 6.00pm Monday to Friday (excluding 

Bank Holidays). We will always seek to not carry out noisy work on a Saturday when 

we are permitted to work between 8am and 1pm. 

The activities that will create “noisy” operation are: 

• Piling rigs, concrete lorries, screed pumps, hoists, steelwork etc  

• Drilling & the use of nail guns during the fit out 

To reduce noise we will- 

adhere to working hours  

plan deliveries by arranging routes and times to minimise potential nuisance to the 

local community 

keep noisy plant away from public areas 

minimise drop heights into hoppers, lorries and other plant 

use local screening where necessary  

screen is placed between plant and a nearby sensitive location, ie house 

silenced generators and tower lights where necessary 

keep acoustic doors, hoods and panels on plant closed – it does make a difference 

minimise vehicles and plant reversing – plan work to incorporate one way systems 

Due to the noise, sensitive nature of the some of the surrounding receptors 

specifically the Hampstead theatre to the north side of the site. Quiet periods will be 

arranged along the north side of the site in line with their performance schedule, we 

will be consulting with the Theatre managers to agree any times where we need to 

reduce site noise. 
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29. Please confirm when the most recent noise survey was carried out (before any works 

were carried out) and provide a copy. If a noise survey has not taken place please indicate 

the date (before any works are being carried out) that the noise survey will be taking place, 

and agree to provide a copy. 

The most recent noise survey was undertaken by RSK between 23 Oct 2017 and 3 Dec 2017 

and is attached at appendix L Although this is the last formal survey both noise and vibration 

monitoring has been undertaken on site periodically with the results available on request. 

 

 

 

30. Please provide predictions for noise and vibration levels throughout the proposed 

works. 

 

The predicted noise levels relate to the percent on time, source sound level, distance 
to the nearest property and any screening.  

The estimated value for breaking out is very high at 85dB LAeq (10hr), but assumes 
no significant screening benefits and will apply to a relatively limited area of the 
works. In practice screening will be utilised for most overlooking locations, for 
example by bringing hoarding up close to the work line and this would be expected to 
achieve at least 5dB reduction. Meeting the 75dB LAeq (10hr) limit value through 
limitation on working time would be unrealistic (10 minutes working time).  

It is relevant to note that the worst case levels (i.e., when working nearest to affected 
properties and at the edge of the site where least screening and distance loss occurs) 
would be expected to occur for approximately only 20% of the project duration. 
 

 

http://www.camden.gov.uk/ccm/content/environment/environmental-health--consumer-protection/noise/reducing-noise/noise-from-construction-sites.en?page=2
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31. Please provide details describing mitigation measures to be incorporated during the 

construction/demolition works to prevent noise and vibration disturbances from the 

activities on the site, including the actions to be taken in cases where these exceed the 

predicted levels. 

 

Essential Living have installed acoustic blackets to reduce noise around the project. The 

diagram below shows the location of acoustic blankets to be installed during demolition. 

 

 

 

 

 

 

 

 

 

 

32. Please provide evidence that staff have been trained on BS 5228:2009 

 

 

 

 

 

All Project Managers will be required to attend the Site Managers Safety Training 

Scheme as run by the CITB. All sub-contractors supervisors will have attended the Site 

Supervisors Safety Training Scheme as run by the CITB. 

Noise awareness will be cascaded via toolbox talks. 

 

http://www.camden.gov.uk/ccm/navigation/environment/building-control/demolition/
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33. Please provide details on how dust nuisance arising from dusty activities, on site, will be 

prevented. 

Essential Living and its contractors will adhere to the key legislation and site specific 

restrictions as detailed in the: 

• Control of Pollution Act 1974 

• Environmental Protection Act 1990 (ss79-82) 

• BS 5228:1997, Code of Practice on Construction and Open Site. 

• Camden’s Minimum Requirements (CMR230772,)(Addendum233259 CMR230772)  

• British Standards BS5228:2009+A1:2014 

• -The Control of Dust and Emissions During Construction and Demolition 

(SUPPLEMENTARY PLANNING GUIDANCE) 2014  

Noise/vibration reduction and visible dust prevention philosophies.   

• ‘O’Keefe Demolition’ Document Reference D001-NV-001 ‘Control of Demolition 

Noise and Vibration 100 Avenue Road Swiss Cottage’ dated 20th August 2017 and 

further revisions. 

• Property and Infrastructure Capita ‘Baseline Noise Monitoring’ reference 296993-01 

(00) dated November 2017 and further revisions. 

We have liaised with a demolition contractor who have prepared an Air Quality and Dust 

Management Plan which is attached at appendix M – this plan confirms the controls, 

checks and monitoring that will be put in place in connection with the control of dust 

and air quality on site during the demolition. 

In additional to  

Site operations will be controlled so that all plant and machinery noise emissions 

(including the provision of ventilation, heating and cooling) shall be designed, installed 

and operated at noise levels that do not cause noise nuisance to the nearest adjoining 

residential properties. 

We have, with our demolition and construction contractors implemented a Dust 

Management Plan (DMP) that has previously been approved by Camden. The DMP will 

includes but not be limited to: 

• Strip insides of buildings, as far as reasonably practicable, before demolition 

• Bag and remove biological debris (such as birds’ nests and droppings) or damp 

down such material prior to demolition 

• Wherever reasonably practicable, retain walls and windows while the rest of the 

building is demolished to provide a screen against dust 
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• Screen buildings, where dust producing activities are taking place, with debris 

screens or sheeting 

• Only use cutting, grinding or sawing equipment fitted or in conjunction with 

suitable dust suppression techniques such as water sprays or local extraction 

• Consider full enclosure of sites or specific operations where there is a high 

potential for dust production and the site is active for an extensive period 

• Where reasonably practicable store materials with the potential to produce dust 

away from site boundaries 

• Ensure no burning of waste materials takes place on site 

• Do not allow dry sweeping 

• Ensure regular cleaning of hard standings using wet sweeping methods 

• Maintain all dust control equipment in good condition and record maintenance 

activities 

• Routinely clean public roads and access routes using wet sweeping methods 

• Ensure all vehicles carrying loose or potentially dusty material to or from the site 

are fully sheeted 

• Ensure water suppression is used during demolition operations 

• Ensure that any crushing or grinding plant used on the site, which falls within the 

definition in Section 3.5 Chapter 3 of the Pollution Prevention and Control 

(England and Wales) Regulations 2000 SI 1973, has an appropriate permit issued 

and is maintained According to the procedures set out in the Pollution, 

Prevention and Control Act 1999. 

We are aware of the Dust & Air Emissions Mitigation Measures as prepared by the Institute 

of Air Quality Management and will use their mitigation and control measure to ensure that 

dust is controlled on site both during demolition and construction.  

 
34. Please provide details describing how any significant amounts of dirt or dust that may be 
spread onto the public highway will be prevented and/or cleaned. 
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Dust and debris on the road is one of the main environmental nuisance and safety 
problems arising from construction sites. 
 
Essential Living have instigated provisions to minimise this problem by having a wheel 
wash jet on site. 
 
In the early stages of the project when demolition and ground works are being 
carried out, wash out slabs and dampening down will be used to minimise dust 
transference on the pubic highway. 
 
The wash slab area located at the exit from this site will be impermeable and isolated 
from the surrounding area by a raised kerb or roll over bund to contain solids, with 
effluent directed to the foul sewer 
 
We will also make provision for cleaning of the road by an approved road sweeper. 
 
We will insist on all muck away lorry’s be fully sheeted to minimise the risk of any 
mud over-spilling onto the highway. 
 
We will use a fine spray to suppress dust on the following: 
 
• Structures and building during demolition. 
• Unpaved areas that are subject to traffic or wind. 
• Sand, spoil and aggregate stockpiles. 
• During loading/unloading of dust generating materials 
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35. Please provide details describing arrangements for monitoring of noise, vibration and 
dust levels. 
 

 

Real time dust, noise and vibration monitors are be located as above, these produce a 

real time record throughout the length of the build. There is a peak level set on for 

each and should the level rise above these peaks works will are halted in the relevant 

areas and further mitigation methods will be implemented.  

Details of each phase of work will be set out in the weekly newsletter posted on the 

notice board, providing appropriate times and dates of noisy and dusty works.  

A more detailed Construction Dust Management plan detailing trigger levels for 

exceedance, procedures to be taken and target response times will be produced 

following appointment of a contractor. 

 

 

 

 

 

 

http://www.camden.gov.uk/ccm/content/environment/environmental-health--consumer-protection/noise/reducing-noise/noise-from-construction-sites.en?page=2
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36. Please confirm that a Risk Assessment has been undertaken at planning application 
stage in line with the GLA policy. The Control of Dust and Emissions During Demolition and 
Construction 2104 (SPG), that the risk level that has been identified, and that the 
appropriate measures within the GLA mitigation measures checklist have been applied. 
Please attach the risk assessment and mitigation checklist as an appendix.  
 

 
 
37. Please confirm that all of the GLA’s ‘highly recommended’ measures from the SPG 
document relative to the level of risk identified in question 36 have been addressed by 
completing the GLA mitigation measures checklist. 
 
 

 
 
 
 
 
 
 
 
 
 
 
 
 
 

 

Our Project Managers confirm that a Risk Assessment has been undertaken. 

Potential 
Impact 

Risk 

Demolition  Earthworks Construction  Fit Out 

Dust Soiling High Risk High Risk Medium Risk Low Risk  

Human Health High Risk Medium Risk Medium Risk Low Risk  

Ecological Negligible Negligible Negligible Negligible 

 

 Please see appendix S for full risk assessment  

Due to the high risk rating outcome from the risk assessment Essential Living will be 

implementing all of the relevant mitigation method listed out within appendix 7 of 

The Control of Dust and Emissions During Construction and Demolition SPG 

 

Essential living confirm that they will be follow all of the highly recommend measures 

within the SPG document.  

https://www.london.gov.uk/file/18750/download?token=zV3ZKTpP
https://www.london.gov.uk/file/18750/download?token=zV3ZKTpP
https://www.london.gov.uk/file/18750/download?token=zV3ZKTpP
https://www.london.gov.uk/what-we-do/planning/implementing-london-plan/supplementary-planning-guidance/control-dust-and
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38. If the site is a ‘High Risk Site’, 4 real time dust monitors will be required.  If the site is a 

‘Medium Risk Site’, 2 real time dust monitors will be required.  The risk assessment must take 

account of proximity to sensitive receptors (e.g. schools, care homes etc), as detailed in the 

SPG. Please confirm the location, number and specification of the monitors in line with the 

SPG and confirm that these will be installed 3 months prior to the commencement of works, 

and that real time data and quarterly reports will be provided to the Council detailing any 

exceedances of the threshold and measures that were implemented to address these. 

 

Casella Gaurdian 2  (Appendix O) units have been  placed in the following locations with 

realtime information being provided to Essential living and our contractors. Monitoring 

has been running for a period of months.  

 Should the level rise above the pre-arranged peaks, works will be halted in the relevant 

areas and further mitigation methods will be implemented.  

A weekly summary will be uploaded on the Online platform for comment from local 

residence along with more detailed quarterly reports provide to the Council. Exact 

recipients to be confirmed through on going consultation.  

A more detailed Construction Dust Management plan will be produced following 

appointment of a contractor.  

Essential living and all of there contractors confirm they will meet all standard set out by 

Camden Coucncil and British Standards 

 

https://www.london.gov.uk/file/18750/download?token=zV3ZKTpP
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39. Please provide details about how rodents, including rats, will be prevented from 
spreading out from the site. You are required to provide information about site inspections 
carried out and present copies of receipts (if work undertaken). 
 

 
 
40. Please confirm when an asbestos survey was carried out at the site and include the key 

findings. 

An asbestos survey was carried out in September 2014. All works have now been completed 

The below table summarises the asbestos containing materials identified during the 

inspection that was removed. 

Floor Location Material Level 
of ID 

Asbestos 
Type 

Action 

5th 
floor 

Risers 2, 3 & 4 Rope expansion 
joint 

Identifi
ed 

Chrysotile Remove 
following   between 

blockwork 

  HSE guidelines 
  walls & concrete 

slab 

   

  ceili
ng 

   

      

4th 
floor 

Risers 2, 3 & 4 Rope expansion 
joint 

Strongl
y 

Chrysotile Remove 
following   between 

blockwork 
presum
ed 

 HSE guidelines 
  walls & concrete 

slab 

   

  ceili
ng 

   

If there is evidence of rodents following regular surveys then a qualified pest control 

firm will follow the procedures set out by the HSE in Information Sheet MISC515 for 

the laying of baits. The baits being approved under the Control of Pesticides 

Regulations 1986 (as amended 1997)/Biocidal Products Regulations 2001 (as 

amended 2003).  As part of the work by a qualified pest control firm Essential Living 

we will require detailed method statements which can be issued to the Council. 

All further works will be completed in accordance with “Pest minimisation Best 

practice for the Construction Industry” for eradication of rat/mice. 

 

 

http://www.camden.gov.uk/ccm/content/environment/environmental-health--consumer-protection/pest-control/about-the-pest-control-service.en
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3rd 
floor 

Risers 2, 3, 4, 5 
& 6 

Rope expansion 
joint 

Strongl
y 

Chrysotile Remove 
following   between 

blockwork 
presum
ed 

 HSE guidelines 
  walls & concrete 

slab 

   

  ceili
ng 

   

      

2nd 
floor 

Risers 2, 3, 4 & 
5 

Rope fire stop to 
top 

Identifi
ed 

Chrysotile Remove 
following   of block built riser 

walls 

  HSE guidelines 
      

1st 
floor 

Risers 2, 3, 4 & 
5 

Rope fire stop to 
top 

Strongl
y 

Chrysotile Remove 
following   of block built riser 

walls 
presum
ed 

 HSE guidelines 
      

Ground Risers 2, 3 & 5 Rope fire stop to 
top 

Strongl
y 

Chrysotile Remove 
following   of block built riser 

walls 
presum
ed 

 HSE guidelines 
      

Baseme
nt 

Boiler room Rope gasket to 
duct 

Identifi
ed 

Chrysotile Remove 
following   penetration   HSE guidelines 

      

Baseme
nt 

Boiler room Rope gaskets 
within 

Identifi
ed 

Chrysotile Remove 
following   boiler units   HSE guidelines 

      

Baseme
nt 

Store Rope gasket to 
pipe 

Strongl
y 

Chrysotile Remove 
following   penetration presum

ed 

 HSE guidelines 

 

The full asbestos survey can be provided. 
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41. Complaints often arise from the conduct of builders in an area. Please confirm steps 
being taken to minimise this e.g. provision of a suitable smoking area, tackling bad language 
and unnecessary shouting. 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 

42. If you will be using non-road mobile machinery (NRMM) on site with net power between 
37kW and 560kW it will be required to meet the standards set out below. The standards are 
applicable to both variable and constant speed engines and apply for both PM and NOx 
emissions.  

Essential Living confirm that we will register the project with NRMM and all applicable non 
road plant will be logged and checked to ensure that its emission levels are below the 
targets set by the NRMM Register and best practice established in Camden set out in the 
table below. Any machinery and plant to exceed the required emission levels will not be 
allowed onto the site.  
 
 
 
 
 
 
 
 
 
 

Essential Living take seriously the conduct of the builders on all of our sites to ensure 

that there is no any anti-social behaviour. 

 

Should there be any complaints arising from the works, local residents will be able to 

call personally to the site offices. Any residents visiting site to raise a complaint will 

be requested to sign-in and our security guard will escort the visitor to the site 

offices. 

Our Community Liaison Manager will deal personally with comments or complaints 

from the public or neighbours and will ensure that they are resolved swiftly. A record 

will be kept of all comments and complaints. 

 

There will also be a project web site where local residence will be able to comment 

on and issues with the construction.  

At Essential Living we do not tolerate any bad language or unnecessary shouting on 

our sites. We operate a “red card” system whereby any operative found to be acting 

in an anti-social way or smoking outside of designated smoking area will be given a 

“red card” and asked to leave the site immediately. 

We police a policy of not allowing radio’s on site. 
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Contractor 
HGVs 

100% Euro VI. 
Standards adopted from 
start of scheme. 

  

Exemptions: specialist 
vehicles where Euro VI 
demonstrated unfeasible 
will be permitted up to a 
maximum of 8% of unique 
vehicles over course of 
scheme.  

Contractors to 
set out their 
exemptions & 
compliance 
management 
process in 
LESSMP and 
report to 
Applicant on 
monthly basis, 
including vehicle 
numbers and 
any non-
compliances. 

Once 
continuous 
improvement is 
shown in each 
of three 
separate 
months, 
frequency will be 
reduced. 

Contractor 
Cars 

Euro IV (petrol) or Euro 
VI (diesel) or ultra low 
emission vehicles. 
Adopting standards from 
beginning of 
construction, reach 
100% by 1st January, 
2020 

  

Exemptions: None 
permitted 

Contractor 
Vans 

Euro IV (petrol) or Euro 
VI (diesel) or ultra low 
emission vehicles. 
Adopting standards from 
beginning of 
construction, reach 75% 
by 1st January, 2020  

  

Exemptions: 25% of unique 
vehicles permitted after 
above milestone. 

 
 
From 1st September 2015  
 
(i) Major Development Sites – NRMM used on the site of any major development will be 
required to meet Stage IIIA of EU Directive 97/68/EC  
 
(ii) Any development site within the Central Activity Zone - NRMM used on any site within 
the Central Activity Zone will be required to meet Stage IIIB of EU Directive 97/68/EC  
 
From 1st September 2020  
 
(iii) Any development site -  NRMM used on any site within Greater London will be required 
to meet Stage IIIB of EU Directive 97/68/EC  
 
(iv) Any development site within the Central Activity Zone - NRMM used on any site within 
the Central Activity Zone will be required to meet Stage IV of EU Directive 97/68/EC  

 

Please provide evidence demonstrating the above requirements will be met by answering 
the following questions: 
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SYMBOL IS FOR INTERNAL USE 

  

a) Construction time period (08/18 - 11/21): 

 

b) Is the development within the CAZ? (Y/N): No 

 

c) Will the NRMM with net power between 37kW and 560kW meet the standards 

outlined above? (Y/N): Yes 

 

d) Please provide evidence to demonstrate that all relevant machinery will be 

registered on the NRMM Register, including the site name under which it has been 

registered: The project will be registered with the NRMM as noted in question 42 

 

e) Please confirm that an inventory of all NRMM will be kept on site and that all 

machinery will be regularly serviced and service logs kept on site for inspection: 

An inventory will be kept on site including service log records – all in accordance 

with the NRMM Register 

 

f) Please confirm that records will be kept on site which details proof of emission 

limits, including legible photographs of individual engine plates for all equipment, 

and that this documentation will be made available to local authority officers as 

required: 

  This requirement will be actioned on site  
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Agreement 
The agreed contents of this Construction Management Plan must be complied with unless 

otherwise agreed in writing by the Council.  This may require the CMP to be revised by the 

Developer and reapproved by the Council. The project manager shall work with the Council 

to review this Construction Management Plan if problems arise in relation to the construction 

of the development. Any future revised plan must be approved by the Council in writing and 

complied with thereafter. 

It should be noted that any agreed Construction Management Plan does not prejudice further 

agreements that may be required such as road closures or hoarding licences. 

Please notify that council when you intend to start work on site. Please also notify the 

council when works are approximately 3 months from completion. 

 

 

Signed: …………………………………………………………………           

Date: …………………………………………….. 

 

 

Print Name: ……………………………………………………..….             

Position: ………………………………………… 

 

Please submit to: planningobligations@camden.gov.uk 

 

 

End of form. 

 

 

 

mailto:planningobligations@camden.gov.uk

